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CONSTRUCTION TIMING OF SOVIET DEPLOYED MRBM LAUNCH SITES

This report presents ipformartion, in chart form, on the construction
timing of deployed Soviet MRBM launch sites as determined from KEYHOILE

photography. The date of the earliest photography used is

ithe first MRBM launch sites were observedon KEYHOLE photography
of| in the Soviet Far East. In the subsequent
| |a total of 132 MRBM launch sites (3528 pads) have been identified
including 3 possible, 3 probable, and 126 confirmed sites.

The estimated time necessary to complete the physical layout of a
MRBM launch site, including the road network, ready buildings, launch pads,
and support/housing facilities, is 6 months. This estimate is based on an

average of the construction periods of 20 selected MRBM launch sites as
determined from photography (see chai‘t). The estimated status of MRBM
sites is based only on the stage of construction of launch pads, ready build-
ings, road network, and support/housing facilities and does not refer to the .
operational status of the site.

The complex and site names usedinthis report conform to those listed
in the TDI and received at NPIC as of
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CONSTRUCTION ‘TIMING OF SOVIET DEPLOYED MRBM LAUN.C[l SITES,

e i wpan during which  photography permits Stage of Construction
negation, 5 Barly - Access road, site rond pattern, an‘d
Time span during which site existed but was not support/housing facilities under construe-

identified. tion or complete.

. . . X \id -- Site road pattern and support/housing
Pime span during which site construction ap- e e

K facilities complete,  Ready buildings under
parently started (no usable photography avail- i

able) construction and pad areas heing clepred.

Late or complete - Launch pads, ready

29/221-9/D1dN

Time span during which site construction was buildings, site road pattern, and support/
in progress from photogriaphy. housing facilities complete,

Undetermined == Quality of photography pre-
cludes determination of state of construe-
Date when NPIC identifieds the launch site. tion.

First appearance on available photography.

MRBM LAUNCH
COMPLEX

AKHTYRKA
Akhtyrkn 1
Akhtyrkn 2

ALUKSNI
Ruski

ANASTAS'YEVKA

BALTA
Balta 1
Baltn 2
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BARANO-
ORENBURGSKOY
Barano-Orenburgs

Sofiye-Aleksey

BELOKOROVICHHT
Olevsk 1
Olevsk 2

BERDICHEV
Berdichev

BORKOVICHI
Botkovichi
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25X1A 25X1D

CONSTRUCTION TIMING OF SOVIET DEPLOY 1D MRIAM LAUNCH SITES (Continued)

MIRBM LAUNCH
COMPLEX
_ ]
BORSHCHEY
Sknla-Podol*skayn |
Sknla-Podol'skayn 2

BRIS
Brest 1
Brest 9

BRODY
Brody
Berestechko

DERAZHNY A
Derazhnya
Dernzhnya 2

DISNA
Dizna

Zoelki

DOLINA
Dolina 1
Dolina 2

DROGORBY
Drogoby ch
Medenitea

DYATLOVO
Dyatlove
Berezovka
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GONMELY
Borkhov 1
Rorkhov 9

GRANOV
Granov

GRESK
Gresk 1
Gresk 2
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CONSTRUCTION TIMING O1F SOVIET DEPLOYED MRBM LAUNCIH SITES (Continued)

MI-BM LAUNCH
COMPLEX

GUSEY
Gusey |
Guey 2

29/221-4."D1dN

GVARDEYSK
Grardevek

JELGAVA
Tecava 1
Tecava 2

JONAVA
Jonava
Karmelava

KAMENETS-

PODOLSKIY
Kamenets-Podolskiy
Dunay evisy

KIVERTSY

Rivertsy 1

RONKOVECHT
Konkovichi
Petrikov

KOROSTEN?
Korosten® |
Korosten!
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KOZHANOVICHT
Kozhanovichi 1 (Poss
Kozhanovichi 2

KRASNOZNAMENSK
Viesvile (Prob)
Raemit (Prob)

KREMOVO
Lynlichi (Pog
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CONSTRUCTION "TIMING OF SOVIET DEPLOYED MRBM LAUNCH SITES (Continued)

MREBM LAUNCH
COMPLEN
KROLFVETS
Krolevets 1
Krolevets 2

KURGANCHA
Kurgancha |
Kurganchn 2

LEBEDIN
Lebedin 1
Lebedin 2

LIDA
Lidn 1
Lida 2

LIPNIKI
_Lipniki

LUTSK
Latsk 1
Lutsk 2

MARINA GORKA
Marina Gorkn

MAYKODP
Kurdzhisknyn

MOLOSKOVISY
Moloskovitsy 1
Moloskovitsy 2
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MUKACHEVO
Mukachevo 1
Mukachevo 2

NADVORNAYA
Paryshehe
Nova Ves

NIGRANDI
Nigrande

29/2T1-¥M/DIdN
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CONSTRUCTION TIMING OF SOVIET DEPLOYED MRBM LAUNCIH SITES (Continued)

MRBM LAUNCH
COMPLEX

N

NOVOSYSOY FVRA
Novorysovevka

OSTROG
Ostroy |
Ostrog 2

9/CT1-¥./D1dN

OSTROY
Asanovshehina
Shevelevo

PAPLARA
Paplaka 1
Paplaka 2

PINSK
Ivanovo
Motol

POLOTSK
Polotsk 1
Polotsk 2

POSTAVY

Koz

PRUZIHANY
Pruzhany 1
Pruzhany 2
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RAKVERIE
Simuna
Vaike Manrja

RISTI
Risti 1
Risti 2 (Prob)

RUZIANY
Krupa 1
Krupa 2




CONSTRUCTION TIMING OF SOVIET DEPLOY ED MRBM LAUNCH SITES (Continued)

MRBM LAUNCH
COMPLEX

SARY-O%EK
Kara Babau 1 (Poss)
Kara Babau 2

SATEIKIAL
Snlantai
Salantai 2

SLONIM
Byten |
Byten 2

SMORGON
Smorgzon

SOKAL!
Sokal*
Sokal® 2

SOVETSK
Slavsk 1
Slavsk 2

SUCHAN
Novitskoye
Severnyy Suchan

TORVA
Torva |
Torva 2
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TROSTYANETS
Kivertsy 3
UKMERGE
Vepriai
Ukmerge
UMAN?

Molodetskoye
Mankovka

URECH'YE
Urech'ye

29/22T-¥/DIdN
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CONSTRUCTION TIMING OF SOVIET DEPLOY 1D MRBM LAUNCH SITES (Continued)

MRIBM LAUNCH
COMPLEX

USOVO
Ovruch 1
QOvruch 2

29/221-49/D1dN

VORU
Yoru 1
Voru 2

VSELYUB
Vselyub 1
Vselyuh'2

dCl

YERLSK
Yelsk 1
Yelsk 2

ZAGARE
Zingare |
Zapare 2
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ZHITOMIR
Zhitomir 1
Zhitomir 2

ZHMERINKA
Gnivan
Zhmerinka

ZNAMENSK
Znamensk 1
Znamensk 2
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